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Vendor:
Region/Locality:

Period:

Task Locality %
Complete

Total
Hours

Hours
this period Comments

Cell site and sector ID and location verification issues Region 149.25 15.25
On-going throughout the region as 
additional towers are identified as P1 
candidates

Manage CPE compatibility and acquisition issues Region 361.75 50.25 On-going as CPE issues are identified 
during call through testing

Tower/sector routing issues w/Intrado & TCS Region 557.5 50.25 On-going as routing issues are identified 
during call through testing

Administrative procedures N/A 357 28
Prepare reports, attend State Board, 
attend State mandated meeting, 
conduct GCC staff coord session

MSAG Creation, Additions and corrections Region 371 30.5 On-going as MSAG issues are identified 
during call through testing

Work w/Sprint & Verizon (LEC) on network issues Region 264.5 34.5 Working issues as they develop 
Working "No Record Found" (NRF) Issues on tests and 
doing/managing test calls Region 390.5 81.75 Test call activity is heating up

Exchange NDAs P2 request ltrs,  and Letters of Agency with 
carriers/LECs Region 134.5 16 Diminishing with some exceptions

Verizon entities groundwork; Emphasis on Wise Co/Norton 
issues

Verizon 
counties 298 14

Verizon (LEC) has now agreed to 
implementing wireless 911 ahead of 
wired 911 where necessary

Various wireless carrier issues Region 182.5 29.75 Working issues as they develop 
TOTAL HOURS 3066.5 350.25
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We are pleased to report that we have cut over 
Phase 1 service from Nextel Partners in Washington 
Co., City of Bristol, and Smyth Co.; Phase 1 service 
from Alltel in Washington, Bristol, Smyth and Twin 
County;  Phase 1 from Verizon Wireless in 
Washington, Bristol, and Twin County; Phase 1 
service from Cingular in Washington, Bristol and 
Smyth; and Phase 1 from US Cellular in Smyth and 
Twin County. For Phase 2, we have cut over AllTel 
for the City of Bristol and US Cellular for Twin 
County.

Issue Comments
No current show stoppers. 

Issues of Importance

Completed Tasks

Actions Proposed to Resolve Issue
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